



IMPLEMENTATION OF A-2 DECISIONS

AGENDA ITEM 7.2

UPDATE ON THE IMPLEMENTATION OF DECISION A2/25: S-130 POLYGONAL DEMARCATIONS OF GLOBAL SEA AREAS

**WORK PROGRAMM OF THE S-130 PROJECT TEAM**

- Develop S-130 Product Specification Edition 1.0.0 to be submitted to HSSC15 May 2023 for endorsement.
- Initial implementation of S-130 Edition 1.0.0 to be completed by September 2024 to gain experience for Edition 2.0.0 to be completed by end of 2024.
- Start to develop S-130 sample dataset after HSSC15 endorsement, continue with a test phase.
- Develop the authoritative S-130 dataset until end of 2024.
- Final approval of S-130 Edition 2.0.0 and authoritative S-130 dataset through Member States first quarter of 2025.

**S-130 PROJECT TEAM ACTIVITIES****S-130 Project Team Meetings**


- **S-130PT1** (Jan. 2022/VTC) Kick off meeting to review ToR and discuss potential work items
- **S-130PT2** (Feb. 2022/VTC) Discussion on 3-year work program 2022 - 2024, three Sub-Groups: PS description, Application Schema, Dataset
- **S-130PT3** (Jun. 2022/VTC) Draft PS description and initial discussion on the schema
- **S-130PT Sub-Group1** (Jul.2022/Monaco) discussion on the application schema model
- **S-130PT4** (Oct. 2022/VTC) review the progress of work programmes, draft application schema and S-130 sample dataset.



S-130 PRODUCT SPECIFICATIONS AND TIMELINE



S-130 PRODUCT SPECIFICATIONS DEVELOPMENTS AND TIMELINE





IHO

IMPLEMENTATION OF DECISION A2/25: S-130 POLYGONAL DEMARCATIONS OF GLOBAL SEA AREAS

ACTIONS TO BE CONSIDERED BY COUNCIL

International
Hydrographic
Organization

C-6 is invited to

- **take note of the presented activities with regard to product specification developments and respective timeline as developed by the S-130 Project Team and endorsed by HSSC**
- **take note of the SG's intention to use this as basis for his report to A-3**