Report of the Polygonal Demarcations of Global Sea Areas Product Specification and Dataset (S-130) Project Team

Submitted by: Related Documents: Related Projects:	Chair, S-130PT <u>S-130PT Terms of Reference</u> S-100
Chair:	Britt Lonneville, Belgium
Vice-Chair:	Wu Lingzhi, China
Secretary:	Kayacan Ünalp, Turkey
Member States:	Belgium, Brazil, China, DPRK, India, IR of Iran, Japan, Republic of Korea, Singapore, Turkey, United Kingdom, United States of America
Expert Contributor Organisations:	IIC
	see Annex A for full details

Meetings Held During Reporting Period

- <u>S-130PT1</u>: 20 January 2022, Remote Meeting
- <u>S-130PT2</u>: 28 February 2022, Remote Meeting

S-130PT3 will be held on 13 June 2022.

Work Program

During its first two remote meetings, the Project Team has made acquaintances and the capacity and expertise of the members for three work items was indicated:

- Product Specification description
- Application Schema
- (sample) Dataset

Currently, a Sub-Group is working on the Product Specification description. During the period between HSSC-14 and HSSC-15, the Project Team will furthermore focus on the development of the S-130 Product Specification Edition 1.0.0 and a sample dataset. If these are approved by HSSC-15, they enter in a phase of initial implementation and initial tests respectively. By HSSC-16, the goal is to submit the second edition of the Product Specification and the S-130 dataset for approval.

A more detailed work program for the next reporting period is presented in Annex B.

Note: the work plan is under condition of the approval of S-100 Edition 5.0.0 and updates of S-100 infra-systems in due course.

Progress on HSSC Action Items

- HSSC13/15
 - HSSC Members to review the proposed TORs and ROPs and provide their comments to IHO
 <u>Comments</u> received from China
 - o IHO Secretariat to call for Membership and Office Bearers through IHO CL

Complete (IHO CL <u>19/2021</u> and <u>33/2021</u>)

Problems Encountered

None

Any Other Items of Note

The Project Team agreed to follow the S-97 guidelines for developing the S-130 product specification, taking into consideration the S-130PT Terms of Reference.

It is intended to organise an in-person meeting if the COVID-19 situation allows it.

Conclusions and Recommended Actions

N/A

Justification and Impacts

N/A

Action Required of HSSC

The HSSC is invited to:

- a. take note of this report
- b. review and endorse the work plan presented in Annex B

Membership of S-130PT

MS / Organisation	Name of Delegate	email				
Member States						
Belgium	Britt Lonneville	britt.lonneville@vliz.be				
Brazil	José Celso	jose.celso@marinha.mil.br				
	Wu Lingzhi	3511431@qq.com				
China	Li Hu	tigerlee80210@hotmail.com				
Gillia	Meng Linghan	15811567071@126.com				
	Li Chunju	zhangkunkunmsa@163.com				
DPRK	O Myong Chol	jagang@star-co.net.kp				
India	Vijay Deep Singh	ia-inho@navy.gov.in				
IR of Iran	Atiyeh Segheh Mojtahedi	atym1977@yahoo.com				
Japan	Shigeru Nakabayashi	ico@jodc.go.jp				
	Hak Yoel You	peterhak@korea.kr				
Republic of Korea	Sewoong Oh	osw@kriso.re.kr				
	Hee Cheol Yang	ceaser@kiost.ac.kr				
Singapore	Weng Choy Lee	lee_weng_choy@mpa.gov.sg				
Turkey	Kayacan Ünalp	kunalp@shodb.gov.tr				
United Kingdom	Chris Hunt	chris.hunt@ukho.gov.uk				
United States of America Trent Palmer		trent.c.palmer@nga.mil				
Expert Contributors						
IIC	Jonathan Pritchard	jonathan.pritchard@iictechnologies. com				
IHO Secretariat						
IHO Secretariat	ariat Yong Baek addt@iho.int					

S-130PT Proposed Work Plan – 2022 to 2024

S-130PT Tasks

A. Develop and maintain S-130 "Polygonal Demarcations of Global Sea Areas Product Specification" (IHO Task 2.3.4)

- B. Produce and distribute S-130 dataset (IHO Task 2.3)
- C. Maintain maintenance procedure and user/information manual (IHO Task 2.3)
- D. Conduct the 2022-2024 meetings of S-130PT (IHO Task 2.1)

Task	Work Item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C- Completed	Contact Person	Affected Pubs/Standard	Remarks
A.1	Develop S-130 Product Specification Edition 1.0.0	Н	HSSC 15	2022	2023	0	Britt Lonneville (VLIZ)		
A.2	Initial implementation S-130 Edition 1.0.0	М		2023	2023/2024	Р	Britt Lonneville (VLIZ)		
B.1	Develop S-130 sample dataset	Н	HSSC 15	2023	2023	Р	Britt Lonneville (VLIZ)		
B.2	Initial test of S-130 sample dataset	М		2023	2023/2024	Р	Britt Lonneville (VLIZ)		
D.1	Meetings S-130PT	М		2022	Ongoing	0	Britt Lonneville (VLIZ)		

Meetings (Task D)

Date	Location	Activity
13 June 2022	VTC	S-130PT3
TBD	Monaco	S-130PT in person meeting

S-130PT Chair: Britt Lonneville, Belgium

Email: britt.lonneville@vliz.be

S-130PT Vice Chair: Wu Lingzhi , China S-130PT Secretary: Kayacan Ünalp, Turkey Email: 3511431@qq.com Email: kunalp@shodb.gov.tr