LIST OF DECISIONS & ACTIONS ARISING FROM HSSC-9

--

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
1. Ope	ening and Adminis	trative Arrangeme	nts		
	Contact List	HSSC9/01	IHO Member States and Stakeholders to provide the IHO Sec. with their updates to the HSSC List of Contacts.	Permanent	Last update 11 May 2018
2. Apr	oroval of Agenda				
	Agenda and Timetable for HSSC-9	HSSC9/02	HSSC approved the agenda and associated timetable.		Decision
3. Mat	tters arising from I	Minutes of 8th HSS	C Meeting		<u> </u>
	E-navigation implementation	HSSC9/03 (Former HSSC8/05)	ENCWG and S-100WG to monitor any possible impact of the work on the agreed e-navigation outputs on ECDIS related standards and S-100 related standards respectively.	HSSC-10	On going
	S-101&IMO Performance Standards	HSSC9/04 (Former HSSC8/19)	S-100WG invited to investigate if S-101 ENCs will meet the current IMO Performance Standards so there is no need to consider proposing amendments to the IMO.	HSSC-10	On going
	Equivalent T&Ps for ENCs	HSSC9/62 (Former HSSC8/28)	NCWG and ENCWG to draft a single educative IHO authoritative document addressing the issue of "equivalent" T&Ps for ENCs, in view of its distribution to HOs, Port State Control authorities and mariners after approval.	HSSC-10	In progress
4. HSS	SC Administration				
11.31	Decisions from the IHO Council (C-1) affecting HSSC	HSSC9/05	IHO Sec. in liaison with HSSC Chair Group to draft proposed amendments to HSSC TORs as instructed by C1 (Action C1/05 refers)	HSSC-10	See Doc HSSC10- 04.2A
	Election of HSSC Chair and Vice-Chair	HSSC9/06	HSSC agreed on the voting procedure for the election of Chair and Vice-Chair		Decision
	oorts by HSSC Woo	rking Groups			

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
	Report and Recommendatio ns of S-100WG	HSSC9/07	HSSC approved the proposed publication cycle of S-100 (Ed. 4.0.0 in 2019, 2 years cycle, then 3 years cycle).		Decision
	Interoperability	HSSC9/08	HSSC assigned S-98 to the S-100 Interoperability Specification for Navigation Systems S-100WG to consider how to incorporate generic interoperability into future editions of S-100	HSSC-11	Decision
	S-99	HSSC9/09	IHO Sec. agreed to resource the maintenance of S-99 - Operational Procedures for the Organization and Management of the S-100 GI Registry – noting that the oversight remains under the S-100WG umbrella		Decision
	S-101/S-100	HSSC9/10	HSSC agreed to use the IHO Special Project funds to build the first iteration of the S-101 portrayal catalogue and potential fixes and enhancements to the Portrayal Catalogue Builder		Decision
	IHO S-100 webpage	HSSC9/11	IHO Sec. to revamp the S-100 page of the IHO website to include a repository for different product specifications under development		In progress. See S- 100.iho.int
	S-101	HSSC9/12	HSSC welcomed the nomination of Mr Al Amstrong (US) as S-101 Project Team Lead		Decision
	S-121	HSSC9/13	S-100WG/S-121PT to submit Ed. 1.0.0 of S-121 for endorsement by HSSC	HSSC-10 (- 7 weeks = 26 March 2018)	
	ECDIS Display	HSSC9/14	HSSC welcomed the establishment of the "transversal" ENC Display SubWG under the ENCWG, to concentrate on the improvement of ENC display.		Decision
	IALA Marine Resource Identifier	HSSC9/15	HSSC approved the adoption the IALA Marine Resource Identifier concept IHO Sec. to register to the um:mm:iho domain and S100WG to establish a management process for the namespace once it has been registered	Dec. 2017 HSSC-10	Done (mrn.iho)

AGENDA	SUBJECT	ACTION	ACTIONS	TARGET	STATUS
ITEM		No.	(in bold, action by)	DATE/EVENT	(at 14 May 2018)
	Data Validation	HSSC9/16	HSSC agreed on the proposal		Decision
	Data various	1100007/10	made to consider the systematic		Decision
			development of validation checks		
			within every S-10x Product		
			Specification.		
			S-100WG/DQWG to consider at	HSSC-10	Done for
			their next meeting how the	11550-10	DQWG. On
			development of a "minimum"		going for S-
			standard for data validation in S-		100WG
			1xx based products, can be		100 11 3
			handled, and report back at HSSC		
	Test Bed	HSSC9/17	HSSC endorsed the Test Bed		Decision
	Platform	115509/17	Platform as the mechanism to be		Decision
	Flatioiiii		used by developers of S-100 based		
			Product Specification for the IHO		
			and other interested domain		
	Test Bed	HSSC9/18	owners. S-100WG to further develop and	HSSC-11	
	Platform	ПЗЗС9/10	finalize the Test Bed Platform and	nssc-11	
	Platforni				
			associated guidelines to be used by		
			developers of S-100 based		
			products		
5.2 EN	 C Standards Maint	tananca (FNCWC)			
J.2 LIV	End-users	HSSC9/19	ENCWG to address the issues	Feb.2018	In progress
	perspective on	110007/17	raised by INTERTANKO in its	10.2010	in progress
	ENC and		paper submitted to HSSC-9 and		
	ECDIS		provide HSSC/IHO Sec. with		
	LCDIS		appropriate comments for further		
			consideration by HSSC WGs and		
			PTs if appropriate		
			IHO Sec , then to provide		
			INTERTANKO with a	March 2018	
			consolidated response on the	March 2016	
			issues raised in its submission		
	S-58 test	HSSC9/20	paper HSSC approved the funding		Decision
	datasets	110009/20	request to create S-58 ENC		Decision
	uatasets		datasets to support validation test		
			for critical errors only.		
	S-58 test	HSSC9/21	ENCWG to manage the technical	March 2018	In progress
	datasets	110007/41	aspects of the contract (acceptance	1V1a1 CH 2U10	in progress
	uatasets		tests, etc.) and make these datasets		
			available.		
	High Density	HSSC9/22	ENCWG to identify the individual	ENCWG-3	In progress
	•	113307/22	•	ENCWG-3	In progress
	Bathymetry ENCs		components in S-57 (file size, etc.)		
	ENCS		that prevent ENC Producers from		
			providing high density contour		
			lines and propose subsequent recommendations		

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
	High Density Bathymetry ENCs	HSSC9/23	In the IHO CL reporting on the outcome of HSSC-9, IHO Sec. to invite IHO MS to include more contour lines in their ENCs, as appropriate	Dec. 2017	Done
5.3 Nau	rtical Information	Provision (NIPWG	<u> </u>		
5.5 Nat	Report and Recommendations of NIPWG	HSSC9/24	NIPWG to provide draft Ed. 1.0.0 of S-122 and S-123 (incl. impact assessment results) for endorsement by HSSC	HSSC-10	See Doc. HSSC10- 05.3G
	Request of financial support to outsource S-127 completion	HSSC9/25	HSSC endorsed the request for funding the S-127 Product Specification		Decision
	S-100-based products services	HSSC9/26	NIPWG to submit a paper addressing the issue of delivering new S-100 based products and services (production, quality control, carriage requirements)	HSSC-10	See Doc. HSSC10- 05.3D and 05.3F
	IHO Resolution 2/2007	HSSC9/27	S-100WG/NIPWG in consultation with other HSSC WGs Chairs and IHO Sec. to further develop amendments to IHO Resolution 2/2007 in accordance with Decision A1/12 (guidance for impact assessment) and Action C1/05 (endorsement/approval procedure of standards listed in Appendix for instance)	HSSC-10 (1st step), HSSC-11 (2nd step)	See Doc. HSSC10- 05.3C
5.4 Nau	 utical Cartography	(NCWC)			
5.7 IVAI	Portrayal	HSSC9/28 (Former HSSC8/03)	NCWG to compile portrayal requirements relating to product specifications in general as part of its programme of work, following a protocol to be distributed to the other WGs.	HSSC-10	
	NCWG TORs	HSSC9/29	HSSC approved the amendments of the NCWG TORs as proposed by the NCWG		Decision
	NCWG TORs	HSSC9/30	IHO Sec. to upload the NCWG TORs as proposed by the NCWG and approved by HSSC	Dec. 2017	Done
	Nautical Accident	HSSC9/31	NCWG to consider the 3 recent investigation reports (<i>Vasco de Gama, Nova Cura, Muros</i>) by correspondence if possible, or at their next meeting, and provide recommendations as appropriate	HSSC-10/-11	Planned at NCWG-4

AGE		SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May
5.5	Dot	a Quality (DQWG)			2018)
3.3	Dat	Report and	HSSC9/32	HSSC agreed on the continuity of		Decision
		Recommendatio ns of DQWG		the activities of the DQWG		
		Proposal for	HSSC9/33	HSSC approved the new DQWG		Decision
		new DQWG		TORs as proposed by the DQWG		
		TORs Proposal for	HSSC9/34	and amended during HSSC-9 IHO Sec. to upload the new	Dec. 2017	Done
		new DQWG TORs	115507/54	DQWG TORs accordingly	Dec. 2017	Done
		Proposal for	HSSC9/35	HSSC endorsed the proposal made		Decision
		Portrayal of		by the DQWG to further develop		
		Bathymetry		the conditional visualization		
		Quality in S-101		methodology of quality of bathymetric data in liaison with		
				NCWG, NIPWG, ENCWG, S-		
				101PT		
		Proposal for a	HSSC9/36	NIPWG, NCWG, ENCWG,	12 January	Done
		New Publication		HSPT to provide their initial	2018 for	
		- Mariners'		comments on the draft Publication	DQWG-13	
		Guide to		S-67 to the DQWG Chair	HCCC 10	
		Accuracy and Reliability of		DQWG to further submit Ed.1.0.0 of S-67 for endorsement by HSSC	HSSC-10	
		ENC		and to consider a video version of		
		Live		S-67 when approved by MS.		
5.6	Pro			aphic Surveys (HSPT)		
		Report and	HSSC9/37	HSSC encouraged the HSPT to	HSSC-10	Decision
		Recommendatio		continue its work following the	(progress	
		ns of HSPT		course of actions submitted at HSSC-9, with the view of	report)	
				submitting a draft 6 th Edition of S-		
				44 for endorsement in 2019-20.	HSSC-11/-12	
5.7	Tid	es, Water Level an	d Currents (TWC)	. /		
		Report and	HSSC9/38	HSSC noted that development of		Decision
		Recommendatio		S-112 - Dynamic Water Level		
		ns of TWCWG		Data Transfer – is no longer		
				required as the functionality will be in S-104 – <i>Water Levels</i> - and		
				agreed to reassign the S-112		
				identifier to another product		
				specification as appropriate		
5.8	Hyd	lrographic Diction	ary (HDWG)			
		HDWG TORs	HSSC9/39	HSSC approved the amendments		Decision
				to the HDWG TORs as proposed		
		VID.VVIC = 2 =	******	by the HDWG		
		HDWG TORs	HSSC9/40	IHO Sec. to upload the new		Done
				HDWG TORs accordingly		

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
	Participation in HDWG	HSSC9/41	IHO Sec. to invite IHO Member States to appoint new active members to the HDWG	Jan. 2018	Done. See Doc. HSSC10- 05.8A (New members: CA, IT, OM, responses expected from CN and RU)
	er-Organizational l				
6.1 IHC	O-IAG Advisory Bo	oard on the Law of	the Sea (ABLOS)		
7. Dec	risions of other had	lies affecting HSSC			
	CC (incl. MSDIWG				
	IRCC activities (including MSDI) affecting HSSC	HSSC9/42	HSSC Members invited to provide their responses to IHO CL 49/2017 on the draft publication B-12 - Guidance Document on Crowdsourced Bathymetry -	24 Nov 2017	Done
	S-124	HSSC9/43	HSSC invited IHO MS to consider the possibility of nominating a new S-124 Correspondence Group Leader		Done (Mr Eivind Mong, Canada)
	S-124	HSSC9/44	S-124CG to reinvigorate the liaison with S-100WG and NIPWG	NIPWG-5, S- 100WG-3	Done (former and current S-124 CG Chair present)
7.2 IM	0				
	IMO activities affecting HSSC	HSSC9/45	HSSC to ensure that the HGDM monitors the on-going consideration by IMO Facilitation Committee (FAL) of the single-window concept	HSSC-10	On going
	Maritime Services (former Maritime Service Portfolio)	HSSC9/46	NIPWG to coordinate for the HSSC WGs, the actions related to the development and the use of a high level HGDM template for Maritime Services and provide recommendations on the way forward at the next HSSC meeting	NIPWG-5, HSSC-10	Planned
	Cyber security	HSSC9/47	HSCC tasked the S- 100WG/ENCWG to continue monitoring the development of guidance on cyber security and advise on appropriate actions in relation with the development of the S-100 data protection scheme	HSSC-10	On going. See Docs submitted by IEC to S- 100WG and ENCWG

AGEN	NDA	SUBJECT	ACTION	ACTIONS	TARGET	STATUS
ITE	EM		No.	(in bold, action by)	DATE/EVENT	(at 14 May
7.3	IAL	. A				2018)
7.00	1111	<i></i>				
7.4	IEC	•				
		IEC activities affecting HSSC	HSSC9/48	IEC to consider the possibility of presenting the typical timetable to develop a new major revision of ECDIS at the next S-100WG meeting	S-100WG-3	Done. See Doc. HSSC10-xx
		IEC TC80 Product Specficiations	HSSC9/49	HSSC allocated S-421 to S-430 as IEC TC80 product specification identifiers (Route Plan,)		Decision
7.5	CIR	RM				
7.6	Inla		zation Group (IEH		_	
		Bathymetric Inland ENC	HSSC9/50	HSSC allocated S-402 to the Bathymetric Inland ENC		Decision
	700					
7.7	ISO			 	 	
7.8	OG	C				
7.0	OG	OGC activities affecting HSSC	HSSC9/51	HSSC encouraged IHO MS to participate in the OGC Marine Domain WG		
		OGC activities affecting HSSC	HSSC9/52	HSSC encouraged regional IHO MS participation in OGC TC meetings either in person or via web conference		
7.9	IOC	GP				
7.10	JCC	OMM			1	
7.11	RT	CM			I	
7.10	IOD					
7.12	ICP	C				

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
	Cables and Deep Sea Mining	HSSC9/53 (Former HSSC8/68)	ICPC IHO Working Group (former Focus Group) to resubmit a proposal to NCWG for adapting S-4 charting specifications for submarine cables taking into account deep sea mining (amendments to S-4 B-443.8).	Sept. 2018 for NCWG-4	
	GEBCO 2030	HSSC9/54 (Former HSSC8/69)	invited to comment on the GEBCO roadmap for "Seabed 2030" (seabed2030.gebco.net/).	Jan 2018	
	ICPC-IHO Action Plan	HSSC9/55.1 (Former HSSC8/70)	ICPC IHO Working Group to consider in liaison with the IHO Sec. the development of a roadmap.	HSSC-10	
	Crowd sourcing	HSSC9/55.2	ICPC to report on the progress made on the development of crowd sourcing policies and data release.	HSSC- 10/IRCC-10	
7.13 DG	IWG and NATO (GMWG			
	DGIWG and NATO GMWG activities affecting HSSC	HSSC9/56	HSSC Members to report to the IHO Sec. on the possibility of designating a liaison officer with DGWIG and NATO GMWG for matters affecting HSSC (development of AML S-501 to S-525 Product Specifications in particular)	HSSC-10	
8. Rev	view of new develor	oments and other in	nformation papers		
	ison with External ECDIS Stakeholders's Forum	HSSC9/57	HSSC will consider at HSSC-10 the need and possibility of arranging an ECDIS Stakeholder's Forum in 2019 or later.	HSSC-10	
10. Re	view and Endorser	nent of HSSC Worl	k Plan and List of Actions		
	Status report on IHO Publications on Standards, Specification and Guidelines	HSSC9/58	IHO Sec. to report on the availability of the Spanish version of M-3 (updated until June 2017)	Dec. 2017	In progress
	Guidelines and Guidance IHO Documents	HSSC9/59	S-100WG/ENCWG to submit a proposal opening the possibility of establishing G-series in the list of IHO Publications, for guidelines, and guidance documents.	HSSC-10	Done. See Doc. HSSC10- 05.2B

AGENDA ITEM	SUBJECT	ACTION No.	ACTIONS (in bold, action by)	TARGET DATE/EVENT	STATUS (at 14 May 2018)
	Status of IHO Publications	HSSC9/60 (Former HSSC8/75)	IHO Member States to provide their additional requirements, if any, and contributions for translation in French and/or Spanish of IHO Publications (Doc. HSSC9-10A refers).	Permanent	
11. Any	other business				
12. Dat	e & Location of th	e next meetings			
	HSSC-10 HSSC-11 HSSC-12	HSSC9/61	HSSC welcomed the confirmation from Germany for hosting HSSC-10 (Rostock, May 2018) and South Africa for hosting HSSC-11 (Cape Town, May 2019) as well as the UK provisional offer for hosting HSSC-12 (May 2020).		Decision