MICC WG Proposed Workplan
November 29, 2017

Annex C

ANNEX C— WORK PLAN MILESTONES 2018

DELIVERY DATE ACTIONS
(2018) Electronic Chart Activities INT Chart Activities
Member States t id dates based on discussi d
em er 'a s %o pr'ow' ? CPRELES Sems o.n B A Member States to provide updates based on discussions, and
consideration of the individual Ports Analysis presented at the . . s
Jan1-Feb 29 . ) consideration of the individual Ports Reports presented at the Dec
Dec 14, 2016 MICC meeting on plans to address gaps in ENC
L . 14, 2016 MICC on plans.
coverage within their area.
0 e e o Hhe euariely Corferenas Gl Mamsa In preparation for the quarterly Confere.nce CaII’: Membe”r States to
. forward INT Chart metadata and shapefiles for “planned” INT
States to provide updates to:
March 9 . . Charts.
e the list of available ENCs - .
i i . Member States to propose additional coverage/adjustments for S-
e resolutions of any gaps/overlaps identified. .
11, section B
Mar 20-22 Represent MACHC at WEND WG
April 11 Hold quarterly conference call to assess status and next steps.
Mav 2 Complete follow-up activities from Conference Call. Member States to provide all additional information identified during
y conference call.
I (e e for e e uaTiery Ganfarense Call, Member In preparation for the quarterly Confere.nce CaII’: Membe”r States to
. forward INT Chart metadata and shapefiles for “planned” INT
States to provide updates to:
June 13 . . Charts.
e the list of available ENCs . .
i i . Member States to propose additional coverage/adjustments for S-
e resolutions of any gaps/overlaps identified. .
11, section B
July 11 Hold quarterly conference call to assess status and prepare information as needed for subsequent communication to IRCC and IHB.
Julv 25 Complete follow-up activities from Conference Call. Member States to provide all additional information identified during
y conference call.
Aug 29 Investigate and/or track issues regarding consistencies and availability of ENCs and the corresponding INT (paper) Charts if problems
g persist.
MS to forward S-11 updates to MICC technical coordinator for
Sept 12 . . .
inclusion for Region B, S-11.
MICC technical coordinator to forward S-11 updates to IHB, to
Sept 19

include Pacific INT scheme.
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DELIVERY DATE ACTIONS
(2018) Electronic Chart Activities INT Chart Activities
0 e e o Hhe eueriely Corferenas Gl Mamsa In preparation for the quarterly Confere.nce CaII’: Membe”r States to
. forward INT Chart metadata and shapefiles for “planned” INT
States to provide updates to:
Oct 10 . . Charts.
e the list of available ENCs . .
) ) . Member States to propose additional coverage/adjustments for S-
* resolutions of any gaps/overlaps identified. .
11, section B
Oct 24 Hold quarterly follow-up conference call to update/review and discuss MS input in preparation of 16th MACHC.
Nov 9 Complete follow-up activities from Conference Call. Member States to provide all additional information identified during
conference call.
Nov 15 Provide all updates, to the Technical Coordinator for the MICC Report to 19" MACHC.
Dec 2018 Provide update on 2018 MICC activities/accomplishments




