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ANNEX C – WORK PLAN MILESTONES 2018 

DELIVERY DATE 

(2018) 

ACTIONS 

Electronic Chart Activities INT Chart Activities 

Jan 1 – Feb 29 

Member States to provide updates based on discussions, and 

consideration of the individual Ports Analysis presented at the 

Dec 14, 2016 MICC meeting on plans to address gaps in ENC 

coverage within their area. 

Member States to provide updates based on discussions, and 

consideration of the individual Ports Reports presented at the Dec 

14, 2016 MICC on plans. 

March 9 

In preparation for the quarterly Conference Call, Member 

States to provide updates to: 

• the list of available ENCs 

• resolutions of any gaps/overlaps identified. 

In preparation for the quarterly Conference Call, Member States to 

forward INT Chart metadata and shapefiles for “planned” INT 

Charts. 

Member States to propose additional coverage/adjustments for S-

11, section B 

Mar 20-22 Represent MACHC at WEND WG 

April 11 Hold quarterly conference call to assess status and next steps. 

May 2 
Complete follow-up activities from Conference Call.  Member States to provide all additional information identified during 

conference call.   

June 13 

In preparation for the quarterly Conference Call, Member 

States to provide updates to: 

• the list of available ENCs 

• resolutions of any gaps/overlaps identified. 

In preparation for the quarterly Conference Call, Member States to 

forward INT Chart metadata and shapefiles for “planned” INT 

Charts. 

Member States to propose additional coverage/adjustments for S-

11, section B 

July 11 Hold quarterly conference call to assess status and prepare information as needed for subsequent communication to IRCC and IHB. 

July 25 
Complete follow-up activities from Conference Call.  Member States to provide all additional information identified during 

conference call. 

Aug 29 
Investigate and/or track issues regarding consistencies and availability of ENCs and the corresponding INT (paper) Charts if problems 

persist. 

Sept 12   
MS to forward S-11 updates to MICC technical coordinator for 

inclusion for Region B, S-11. 

Sept 19   
MICC technical coordinator to forward S-11 updates to IHB, to 

include Pacific INT scheme. 
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DELIVERY DATE 

(2018) 

ACTIONS 

Electronic Chart Activities INT Chart Activities 

Oct 10 

In preparation for the quarterly Conference Call, Member 

States to provide updates to: 

• the list of available ENCs 

• resolutions of any gaps/overlaps identified. 

In preparation for the quarterly Conference Call, Member States to 

forward INT Chart metadata and shapefiles for “planned” INT 

Charts. 

Member States to propose additional coverage/adjustments for S-

11, section B 

Oct 24 Hold quarterly follow-up conference call to update/review and discuss MS input in preparation of 16th MACHC. 

Nov 9 
Complete follow-up activities from Conference Call.  Member States to provide all additional information identified during 

conference call. 

Nov 15 Provide all updates, to the Technical Coordinator for the MICC Report to 19
th

 MACHC. 

 Dec 2018 Provide update on 2018 MICC activities/accomplishments   

 

 

 


